

ST PAUL'S SQUARE, Liverpool



- 8-storey office building in tight Liverpool city centre mixed use development
- 3 structural cores
- Steelwork contractor managed detailing and fabrication
- Off-site construction saved 21 weeks on a construction programme originally estimated at 105 weeks
- Significantly saved money by removing craneage costs
- Project delivered to required completion date within budget
- Installed February 2007



First units - St Paul's



Cores - St Paul's



Erecting from slab - St Paul's

